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1 Work Performed This Month

- Prepared following CMS Projects releases: 1) IGUANA: IGUANA 4.2 2,
IGUANA 4 2 3, IGUANA 4 2 42) COBRA: COBRA _7_3.0_pre3, COBRA _7_3.0_pre4,
COBRA_73.0

3) OSCAR: OSCAR_2.3.0_pre6, OSCAR_2_3.0_pre7, OSCAR_2.3.0

- Control Centre is now intergrated in IGUANA. Now one can control
Lights, Clip Planes and Slicers via IGUANA Control Centre.

2 Status of Deliverables

- I am working on adding options to the control centre to add/delete lights/slices/clip
planes and hopefully in the next release these will be available.

- Scripts to check the existance of different libraries used by CMS Project
is tested and ready.

3 Plans For Next Month

- Will Provide support to CMS Projects for configuration and releases of
their softwares

- Will work on control centre to also add View Planes in it.
- Will work on Lego Plot



